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The 60/91/215 Fast Fax network is provided by Caltrans to inform motorists of planned construction activities and helpful commuting tips for
the 60/91/215 Interchange and Freeway Improvement Project. The following closures are expected to occur as part of the 60/91/215
Improvement Project. Please call Caltrans’ Terese Lagana at (909) 383-4416 should you have any questions on the closures.
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We give you the “facts,” so you can relax!

Freeway Closure

Date/Time

Type of Work

I-215 southbound from the
60/91/215 Interchange to the
Down St. Overhead — full closure

4/2 to 4/5,9 p.m.to 5 a.m.

Bridge Work

I-215 northbound at the Blaine St./3" St.
Overcrossing — full closure

4/2 to 4/5, 8:30 p.m. to 4:30 a.m.

Place Falsework

I-215 northbound from Blaine St./3" St.
Overcrossing to the 60/91/215
Interchange — alternate lane closure

4/2 to 4/5, 9 p.m. to 6 a.m.

Bridge Work

I-215 southbound at the Blaine St./3" St.
Overcrossing to the Canyon Crest Dr.
Undercrossing — alternate lane closure

4/2 to 4/5, 10 p.m. to 5 a.m.

AC Paving

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at

www.6091215.dot.ca.gov.
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Freeway Closure Date/Time Type of Work

[-215 southbound from the
El Cerrito Dr. Overcrossing to the
Box Springs Overhead —
alternate lane closures

4/2 to 4/5, 8 p.m. to 6 a.m.

Bridge Work

[-215 northbound from the Box Springs
Overhead to the Blaine St/3" St.
Overcrossing — alternate lane closures

4/2 to 4/5, 9 p.m. to 4 a.m.

AC Paving

|-215 southbound from the Central Ave.
Undercrossing to the SR60 junction —
alternate lane closure

4/2 to 4/5, 11 p.m. to 6 a.m.

AC Paving

I-215 northbound to the SR60 junction —
full closure

4/2 t0 4/3, 9 p.m.to 5 a.m.

Bridge Work

SR91 eastbound from the
14" St. Overcrossing to the

SR60W/I-215 Interchange — lane closure

4/4 to 4/6, 9 p.m. to 5 a.m.

Slab Replacement

SR91 westbound from the
SR60W/I-215 Interchange to the
14™ St. Overcrossing
— alternate lane closure

4/2 to 4/5, 9 p.m.to 5 a.m.

AC Paving

SR60 eastbound at the Main St.
Overcrossing to the 60/91/215
Interchange — lane closure

4/3 to 4/5, 9 p.m. to 6 a.m.

Soundwall Construction

SR60 westbound at the Day St.
Undercrossing to east of the
I-215 junction — lane closure

4/2 to 4/6, 9 p.m. to 5 a.m.

Road Excavation

SR60 eastbound at the Day St.
Undercrossing to the Frederick St.
Undercrossing — lane closure

4/2 to 4/4,9 p.m.to 5 a.m.

Sign Installation

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov.

1-866-60-91-215, or visit the project Web site at
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The following ramps and connectors are subject to f ull closures primarily in conjunction with work on the
adjacent mainline. Closures —when they occur —wi Il be within the dates and times below. No two con  secutive
ramps will be closed at the same time.
Ramp/Connector Closures Date/Time Type of Work
[-215 northbound connector to the 4/2 to 4/5, 9 p.m. to 5 a.m. Bridge Work
westbound SR60 — full closure
[-215 northbound connector to the 4/2 t0 4/3, 9 p.m.to 5 a.m. Bridge Work
eastbound SR60 — full closure
I-215 southbound connector to the 4/2 to 4/5,9 p.m. to 5 a.m. Bridge Work
westbound SR60 — full closure
[-215 northbound connector to the 4/2 to 4/5, 9 p.m. to 5 a.m. Bridge Work
I-215 northbound — full closure
[-215 northbound on ramp at 4/2 to 4/5, 7 p.m. to 5 a.m. Bridge Work
University Ave. — full closure
I-215 northbound off ramp to 4/2 t0 4/5, 7 p.m.to 5 a.m. Bridge Work
University Ave. — full closure
I-215 southbound on ramp at 4/2 to 4/5, 8 p.m. to 6 a.m. Bridge Work
University Ave. — full closure
[-215 southbound off ramp to 4/2 to 4/5, 8 p.m. to 6 a.m. Bridge Work
University Ave. — full closure
[-215 northbound on ramp at Blaine St. 4/2to 4/5, 7 p.m.to 5 a.m. Soundwall Construction
— full closure
I-215 northbound off ramp to Blaine St. 4/2t0 4/5,9 p.m.to 5a. m. Bridge Work
— full closure
I-215 southbound on ramp at Blaine St. 4/2 to 4/5, 8 p.m. to 6 a.m. Bridge Work
— full closure
[-215 southbound off ramp to Blaine St. 4/2 to 4/5, 8 p.m. to 6 a.m. Bridge Work
— full closure

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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[-215 at Martin Luther King Blvd.
full closure

8/2006 to 8/2007
(*note dates*)

Bridge Work

[-215 northbound on ramp at
El Cerrito Dr. — full closure

4/2 to 4/5, 7 p.m. to 5 a.m.

AC Paving

I-215 northbound off ramp to
El Cerrito Dr. — full closure

4/2 to 4/5, 7 p.m. to 5 a.m.

Attenuator Repair

[-215 northbound on ramp at
Central Ave. — full closure

4/2 to 4/5, 7 p.m. to 5 a.m.

Bridge Work

I-215 northbound off ramp to
Central Ave. — full closure

4/2 to 4/5, 7 p.m. to 5 a.m.

Attenuator Repair

I-215 southbound on ramp at
Central Ave. - full closure

4/2 to 4/5, 8 p.m. to 6 a.m.

Soundwall Construction

southbound 1-215 — full closure

[-215 southbound off ramp to 4/2 to 4/5, 8 p.m. to 6 a.m. AC Paving
Central Ave. - full closure
I-215 southbound on ramp at 11/6/06 to 1/31/08 Bridge Work
Box Springs/Fairisle — full closure (*note dates*)
SR91 eastbound connector to 4/2 to 4/5,9 p.m.to 5 a.m. AC Paving
[-215 southbound — full closure
SR91 westbound connector east of 4/2 to 4/5,9 p.m.to 5 a.m. Bridge Work
SR60/1-215 — full closure
SR91 westbound off ramp to 4/2 to 4/5, 9 p.m. to 5 a.m. AC Paving
Seventh St. — full closure
SR60 eastbound on ramp at Main St. — 4/3 to 4/5, 9 p.m. to 6 a.m. Bridge Work
full closure
SR60 westbound connector to the 4/2 to 4/5,9 p.m.to 5 a.m. Bridge Work

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a

current status of the closure and opening schedule by contacting the project helpline at

www.6091215.dot.ca.gov.

1-866-60-91-215, or visit the project Web site at
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SR60 eastbound connector to the 4/2 to 4/5, 9 p.m. to 5 a.m.
westbound SR91 — full closure Bridge Work

SR60 eastbound on ramp at Day St. — 4/2 to 4/6, 9 p.m.to 5 a.m. Sign Installation
full closure

Surface Street Closures Dates Type of Work

[-215 at the Down St. Overhead 4/2 to 4/5, 8:30 a.m. to 4:30 p.m. Bridge Work
Surface Street — full closure

[-215 at the Spruce St. Undercrossing
Surface Street — 4/2 to 4/5, 9 a.m. to 3 p.m. Bridge Work
alternate lane closures

[-215 at the Chicago Ave. Overhead 4/2 to 4/5, 9 p.m. to 5 a.m. Bridge Work
Surface Street — full closure

I-215 at the Chicago Ave Overhead 4/3 to 4/5, 9 a.m. to 3 p.m. Bridge Work
Surface Street —
alternate lane closure

I-215 at the University Ave.
Undercrossing Surface Street — 4/2 to 4/5, 9 p.m. to 5 a.m. Bridge Work
full closure

I-215 at the University Ave.
Undercrossing Surface Street — 4/2 to 4/5, 9 a.m. to 3 p.m. Bridge Work
alternate lane closures

[-215 at the Canyon Crest Dr.
Undercrossing Surface Street — 4/2 to 4/5, 9 p.m. to 5 a.m. Bridge Work
full closure

I-215 at the Canyon Crest Dr.
Undercrossing Surface Street — 4/2 to 4/5, 9 p.m. to 5 a.m. Bridge Work
alternate lane closure

I-215 at the Sycamore Undercrossing 4/2 to 4/5, 9 p.m. to 5 a.m. Soundwall Construction
Surface Street — full closure

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.
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I-215 at the Sycamore Undercrossing
Surface Street — 4/2 to 4/5, 9 a.m. to 4 p.m. Soundwall Construction
alternate lane closures

SR91 at the Spruce St. Overcrossing 4/2 to 4/5, 9 a.m. to 3 p.m. Bridge Work
Surface Street — |lane closure

SR60 at the Day St. Undercrossing 4/2 to 4/6, 8 a.m. to 4 p.m. Sidewalk Repair
Surface Street - lane closure

Motorists can avoid closed ramps by using the next off ramp. Please be alert and carefully follow the signs
when encountering all detours. Only one connector at a time will be closed at interchanges and juncti  ons.

* NOTE: In the event of inclement weather or operational problems planned work may be rescheduled. Motorists are urged to call for a
current status of the closure and opening schedule by contacting the project helpline at 1-866-60-91-215, or visit the project Web site at
www.6091215.dot.ca.gov.




